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Changes from 2010 to 2012

Project Status
Hoodoo Wash Switchyard Completed
Cedar Mountain Switchyard – Perrin 
Ranch (Q113)

Completed

Delaney-Palo Verde 500kV line Changed I/S to 2013
Palo Verde Hub-North Gila 500kV #2 
line

Changed I/S to 2015

Delaney-Sun Valley 500kV line Changed I/S to 2015
Mazatzal:  Loop in Cholla–Pinnacle 
Peak 345kV line

Changed I/S to 2015
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Changes from 2010 to 2012

Project Status
Sun Valley-Trilby Wash 230kV line Changed I/S to 2015
North Gila-TS8 230kV Line Changed I/S to 2015
Saguaro (TS12) relocate 230kV yard 
and add 230/69kV transformer

Changed I/S to 2021

Scatterwash (TS6) loop-in of Pinnacle 
Peak-Raceway 230kV line

Changed I/S to 2021
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Questions?
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